## Work item details

| Work item key | Work type | Work item priority | Issue summary |
|---|---|---|---|
| SCRUM-1 | Feature | High | Write the product backlog (MoSCoW) |
| SCRUM-10 | Epic | Medium | BinWise Dashboard |
| SCRUM-11 | Epic | Medium | Testing |
| SCRUM-12 | Epic | Medium | Demo and Submission |
| SCRUM-13 | Task | High | Research Leeds City Council recycling rules |
| SCRUM-14 | Task | High | Collect product and packaging data (Open Food Facts) |
| SCRUM-15 | Task | High | Change concept to BinWise smart public bins |
| SCRUM-16 | Task | High | Create the Gantt chart and milestones |
| SCRUM-17 | Task | High | Set up Jira board with weekly sprints |
| SCRUM-18 | Task | Medium | Sprint 1 review and retrospective |